

Communication

Date	8 July, 2026
Team ID	SWTID-2026-8420
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the project to ensure smooth coordination among team members, timely completion of tasks, and successful project execution.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Project Team Members	Discuss daily tasks, assign responsibilities, and review progress.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Members & Project Guide	Present weekly achievements and receive guidance.
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code Live Share	Development Team	Resolve coding issues, model errors, and debugging tasks.
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Guide & Team Members	Review project milestones and collect improvement suggestions.
5	Final Demo Rehearsal	Once	Classroom / Google Meet	Entire Project Team	Practice the complete project demonstration before evaluation.
6	Documentation Review	Weekly	Google Docs / Microsoft Word	Team Members	Verify project documentation and ensure completeness

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the trained ML model with the Flask application.	Verified model serialization, corrected file paths, and tested the integration repeatedly.
2	Inconsistent dataset values and missing records affected prediction accuracy.	Performed data preprocessing, handled missing values, encoded categorical features, and normalized data.
3	Coordination of project tasks and meeting schedules among team members.	Established a regular meeting schedule and used WhatsApp and Google Meet for continuous communication and updates.